

To:

Index

Subject: Task Change Record No. 10

STATINTL

STATINTL

STATINTL

In accordance with telecon between [] and [] on 19 June 1959 Contractor will extend the current program from 1 July to 15 July 1959, at approximately the current level. Estimated cost for this extension is

In accordance with this agreement, Contractor submits the following change to the contract:

Estimated Cost

FOO

Total

Basic Task

TCR No. 1 (Engine Duct)
TCR No. 2 (Elect. Model)
TCR No. 3 (Elect. Model)
TCR No. 4 (Engine Duct)
TCR No. 5 (Facilities)
TCR No. 6 (Flt. Cont. Sys.)
TCR No. 7 (Air Turbine Dr.)
TCR No. 8 (May 15-30 June Tas)
TCR No. 9 (Facilities)

TOTALS

TCR No. 10 (Described
Herein)

ADMINISTERED TOTALS

STATINTL

STATINTL